

GOVERNMENT OF TELANGANA

ABSTRACT

PMGSY - Phase IX – Warangal District - Package No. AP 21 IXLB 02 – Construction of Cause way across Devaruppala Vagu @ 1/070 on R/F, PWD Road Devaruppala to Visnoor PWD Road, Devaruppala (M) – According Post facto Extension of Agreement Time up to 31.3.2015 (460 days) with out penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 357

Dated: 10.06.2015.

Read the following:-

1. G.O.Ms.No. 330 PR&RD (Progs.II) Dept., dated: 17.9.2010.
2. From the Engineer-in-Chief, PR&Admin., PMGSY, Hyderabad in Lr.No.W3/DEE-I/PMGSY/ Ph-IX/AP21 IX LB 02/WGL/2010, Dt: 23.12.2014.
3. Govt. Memo No. 6314/Progs.II/A2/2014-1, dated: 27.1.2015.
4. From the Engineer-in-Chief, PR&Admin., PMGSY, Hyderabad in Lr.No.W3/DEE-I/PMGSY/ Ph-IX/AP21 IX LB 02/WGL/2010, Dt: 27.3.2015.

<<<>>>

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj & Admin., PMGSY, Hyderabad in his letters 2nd & 4th read above, Government after careful examination of the proposal, hereby accorded Post facto Extension of Agreement Time up to 31.3.2015 for a period of (460) days without imposing penalty in respect of work “Construction of Cause way across Devaruppala to Visnoor PWD Road, Devaruppala (M), in Warangal District” under PMGSY Phase IX.

2. The Engineer-in-Chief, Panchayat Raj & Admin, PMGSY, Hyderabad is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.goir.telangana.gov.in/

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief, Panchayat Raj & Admin, PMGSY, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Warangal District.
Copy to: The PS to Minister (PR&IT).
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER